

Software Risk Management Plan

Saketh S Tandige – 2023BCSE07AED498

CSE General

1. Introduction

This document identifies, analyses, and manages potential risks associated with the E-Book Management System project. The objective of risk management is to minimize the impact of uncertainties on project cost, schedule, and quality.

2. Risk Identification

Potential risks are identified and categorized as follows:

- **Technical Risks:**
Issues related to technology stack, database integration, or system performance.
- **Schedule Risks:**
Delays due to tight deadlines, academic workload, or unexpected issues.
- **Cost Risks:**
Additional expenses related to tools, hosting, or development resources.
- **Resource Risks:**
Limited availability of team members or lack of required skills.

3. Risk Analysis

Each identified risk is analysed based on:

- **Probability:** Likelihood of the risk occurring
- **Impact:** Effect of the risk on project objectives

This helps in prioritizing risks and focusing on critical ones.

4. Risk Mitigation

Risk mitigation strategies are planned to reduce or eliminate risks.

- Use proven technologies and frameworks
- Follow proper project scheduling and task allocation
- Maintain regular backups and documentation
- Provide basic training and knowledge sharing within the team

5. Risk Monitoring

Risk monitoring ensures continuous tracking and control of risks.

- Regular review meetings to assess risk status
- Updating risk registers when new risks arise
- Implementing corrective actions when required
- Ensures timely response to potential issues